CALIFORNIA ( C .
M sl Rl Aughariy CHANGE ORDER (CO) CO No.: 00029.1

TITLE: Dudek's Early Start Staffing DATE: 03/02/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR:  Atin: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Provide necessary Dudek support staff for additional environmental services associated with proposal preparation,
planning to advance design and pre-construction activities to accelerate start of construction earlier than planned in the
Baseline Schedule.

The compensation in this Change Order is per Section 17.0 and Section 23.0 of the General Provisions.

00001 This lump sum payment will cover the cost for the 1.0 LS $53,400.00 $53,400.00 0
Scope of Work covered per Dudeks's Request for
Change Order No. 08 dated April 28, 2016 and
attached with DFJV Letter No. 0126 dated April
29, 2016. These costs are agreed as full and
complete costs for Dudek.
00002 This lump sum amount is for DFJV's Markup on 1.0 LS $3,738.00 $3,738.00 0
sub-contractor work per Section 23.1, "Overhead
and Profit” of General Provisions.

Total: $57,138.00 0
ATTACHMENTS:
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CALIFORNIA .
High-Speed Rail Authority CHANGE ORDER (CO) CONo.: 00029.1

TITLE: Dudek's Early Start Staffing DATE: 03/02/2017

PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe

that the factual basis for the Subcontractor’s claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as {indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
Acceptance by
Signature

Date

Michael Costa - Project Director

,
CAlifornia fligh-Spged Rail Authority
Submitted by
Date

Signature
Charlie Guess - DB Oversight Manager
ny }i) Mad iy 9 b-12-)7

Approval by
Signature

Dat
Jorge Granados - Design & Construction Manager
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